

Owner: Maricopa County
 Project Number : Plan FY 16-17 Article 3 Micro Surface
 ISS No. : 16-100

Monday
Day 1
North/South Bound Lane

<u>STREET</u>	<u>FROM</u>	<u>TO</u>
N. 43rd Ave	Pininacle Peak Road	Loop 43rd Ave East
N. 43rd Ave	Flip Rd. / South Bound Ln.	Loop 43rd Ave East
	Pininacle Peak Road	
	Road Closure	
Model Way	N. 43rd Ave	Dead Eand
Ultralight Lane	Loop 43rd Ave	Dead Eand

Tuesday
Day 2
West B. Outside Lane

<u>STREET</u>	<u>FROM</u>	<u>TO</u>
W. Anthem Way	N. Daisy Mountain Drive	I-17
W. Anthem Way	East B. Outside Lane	Anthem Club Dr.
	I-17	

Wednesday
Day 3
East B. Outside Lane

<u>STREET</u>	<u>FROM</u>	<u>TO</u>
W. Anthem Way	Anthem Club Dr.	N. Daisy Mountain Drive
W. Anthem Way	West B. Inside Lane	Freedom Way
	N. Daisy Mountain Drive	

Thursday
Day 4
West B. Inside Lane

<u>STREET</u>	<u>FROM</u>	<u>TO</u>
W. Anthem Way	Freedom Way	I-17
W. Anthem Way	East B. Inside Lane	N. Daisy Mountain Drive
	I-17	

Friday
Day 5
West B. Inside Lane

<u>STREET</u>	<u>FROM</u>	<u>TO</u>
W. Anthem Way	N. Daisy Mountain Drive	I-17
Meridian Drive	East B. Outside Lane	End Change of Pavement
	N. Daisy Mountain Drive	

Owner: Maricopa County
Project Number : Plan FY 16-17 Article 3 Micro Surface
ISS No. : 16-100

Monday **March 20, 2017**
Day 6 **West B. Outside Lane**
STREET FROM TO
 Meridian Drive End Change of Pavement N. Daisy Mountain Drive
 South B. Outside Lane
 Gavilan Peak Pkwy N. Valley Pkwy COP Pioneer Rd
 W / E Outside Lane
 W. Pioneer Rd Gavilan Peak Pkwy I-17

Tuesday **March 21, 2017**
Day 7 **East Inside Lane**
STREET FROM TO
 Meridian Drive N. Daisy Mountain Drive End Change of Pavement
 West Inside Lane
 Meridian Drive End Change of Pavement N. Daisy Mountain Drive
 W / E Inside Lane
 W. Pioneer Rd Gavilan Peak Pkwy I-17
 South Outside Lane
 Gavilan Peak Pkwy W. Pioneer Rd Sim Lane

Wednesday **March 22, 2017**
Day 8 **South Outside Lane**
STREET FROM TO
 Gavilan Peak Pkwy Sim Lane N. Daisy Mountain Drive
 North Outside Lane
 Gavilan Peak Pkwy N. Daisy Mountain Drive End Center Island

Thursday **March 23, 2017**
Day 9 **North Outside lane**
STREET FROM TO
 Gavilan Peak Pkwy End Center Island North Valley Pkwy COP
 South Inside Lane
 Gavilan Peak Pkwy North Valley Pkwy COP W. Pioneer Rd

Friday **March 24, 2017**
Day 10 **South Inside lane**
STREET FROM TO
 Gavilan Peak Pkwy W. Pioneer Rd Sim Lane
 Center Lane
 Gavilan Peak Pkwy Sim Lane North Valley Pkwy COP

Owner:
Project Number :
ISS No. :

Maricopa County
Plan FY 16-17 Article 3 Micro Surface
16-100

Monday

April 3 2017

Day 16

East Inside Lane

STREET

FROM

TO

Daisy Mountain Drive

W. Meridian Dr

I-17 Intersate

Daisy Mountain Drive

West Inside Lane

I-17 Intersate

W. Meridian Dr

Tuesday

April 4, 2017

Day 17

West Inside Lane

STREET

FROM

TO

Daisy Mountain Drive

W. Meridian Dr

W. Anthem Way

Owner: Maricopa County
Project Number : Plan FY 16-17 Article 3 Micro Surface
ISS No. : 16-100

Wednesday

April 5, 2017

Day 18	Road Closure	
<u>STREET</u>	<u>FROM</u>	<u>TO</u>
107th Ave	Peoria Ave	Clair Dr
Cross Over 1,2,3		
Hatcher Road	111th Ave	112th Ave
111th Dr	Hatcher Rd	Cal-De-Sac
112th Ave	Hatcher Road	Kolina Lane
Kolina Lane	112th Ave	111th Ave
Caron CT	111th Ave	Cal-De-Sac
Venturi DR	112th Ave	Cal-De-Sac
Mountain View Rd	112th Ave	111th Ave
Cinnebar Ave	111th Ave	112th Ave
Cumberland Dr	112th Ave	111th Ave
Arron Dr	111th Ave	112th Ave

Thursday

April 6, 2017

Day 19	Road Closure	
<u>STREET</u>	<u>FROM</u>	<u>TO</u>
107th Ave	Peoria Ave	Clair Dr
Hatcher Road	111th Ave	112th Ave
112th Ave	Hatcher Road	Kolina Lane
Kolina Lane	112th Ave	111th Ave
Arron Dr	111th Ave	112th Ave
Cumberland Dr	112th Ave	111th Ave
Cinnebar Ave	111th Ave	112th Ave
Mountain View Rd	112th Ave	111th Ave