

# Anthem Skatepark Expansion Project



# Survey Results

## 287 responses

### Questions 1, 2 & 4 – Contact Information and Age


Name	Provide contact information, if you would like	Classification:						
Open-Ended Response	Open-Ended Response	Local Resident	Spectator	Skateboarder	Scooter Rider	BMX Rider	Parkour (free play)	Parent/Guardian
Julie Berlin	BellaJP@aol.com							Parent/Guardian
Brett Carlson	Email- brettjc0804@icloud.com ph#- 623-300-51	Local Resident						
Diane Buchan								Parent/Guardian
Devon C				Skateboarder				
Neil Kroeger				Skateboarder				
Kevin Kroeger				Skateboarder				
Dieter Taliaferro		6232212042 Local Resident						
Michelle								Parent/Guardian
Kevin Harsch	Jeepguy95@gmail.com	Local Resident						
Brandon Oliveira		Local Resident						
Jeremy Elgin	Jeremy@diversifiedhoa.com	Local Resident						
Dominic Fulcher				Skateboarder				
nicholas		6027333137		Skateboarder				
		Local Resident						
Ken Kowalski		6232616556		Skateboarder				
Chris Jensen	602-321-7827	Local Resident						
Conrad		Local Resident						
		Local Resident						
Emma				Skateboarder				
Randy Klucznik	randyklucznik@me.com	Local Resident						
John Arvin	469-737-0050	Local Resident						
Jamie Woods	jamiewoods1@gmail.com							Parent/Guardian
Steven Skinner		6238104385 Local Resident						
Kody Schirner		4804164779 Local Resident						
Doug Kremer		8479043687		Skateboarder				
Dylan Taylor	602-657-2734			Skateboarder				
Dylan	Flagtkd@gmail.com				Scooter Rider			
William Schwake				Skateboarder				
Kegan Wadsworth	623-236-4465				Scooter Rider			
Clayton Dopke				Skateboarder				
Brittany Giannina		Local Resident						
Jared Johnson	jaredjohnson41@gmail.com							Parent/Guardian
Ryan Lindsay		4802570594			Scooter Rider			
Matt Levins		4806397548 Local Resident						
Micah Shaeffer		6023847975 Local Resident						
Kyle Freeman					Scooter Rider			
Tony Cardona	512-962-5222					BMX Rider		
Thomas Ott	ThomasOtt@hotmail.com	Local Resident						
				Skateboarder				
Jayden Watts		4802499778			Scooter Rider			
Yvette Stumpf		Local Resident						
Julie DeReese	623 628 2502			Skateboarder				
Brooke		6027396773		Skateboarder				
Laney Corbett		4802294504		Skateboarder				
Cole marches	Cpmar@icloud.com	Local Resident						

Age	If User - skill level			If User – Favorite types of skating?			If User – what other parks do you usually skate?	
Open-End	Beginner	Intermediate	Advanced	Bowl	Street	Vert	All Terrain	Open-Ended Response
52								
13		Intermediate			Street			
45								
13	Beginner						All Terrain	Only one
9	Beginner			Bowl				Paradise Valley
47		Intermediate			Street			PV, Tempe
32			Advanced			Vert		Goodyear, Tempe, Glendale, thunderbird, PV
46								
26		Intermediate						
43	Beginner				Street			
31			Advanced		Street			Street centric parks with a bowl available
16		Intermediate					All Terrain	Cow town
31			Advanced				All Terrain	avondale pump track
50	Beginner				Street			None
37	Beginner							
36			Advanced				All Terrain	
15		Intermediate			Street			None
30			Advanced		Street			Hockey rink
47								
37	Beginner							
5/9		Intermediate					All Terrain	Every park in the greater Phx area and multiple parks all over the us
32		Intermediate					All Terrain	Bike park
13		Intermediate			Street			Cowtown
15	Beginner				Street			Transition
11			Advanced			Vert		
15	Beginner						All Terrain	
13		Intermediate					All Terrain	
23			Advanced				All Terrain	Union hills, surprise farms, el mirage, Tempe
28			Advanced				All Terrain	Union hills
36								
14		Intermediate			Street			Just anthem park
25		Intermediate					All Terrain	
41			Advanced		Street			
14	Beginner			Bowl				
35			Advanced	Bowl				house park in austin texas
71								
16		Intermediate					All Terrain	Paradise valley
48			Advanced				All Terrain	Claremont
15		Intermediate					All Terrain	
15			Advanced		Street			None
14			Advanced		Street			
19		Intermediate					All Terrain	As Grind




Q3 Classification:

Answered: 284   Skipped: 0




ANSWER CHOICES	RESPONSES	
Local Resident	35.92%	102
Spectator	1.41%	4
Skateboarder	29.58%	84
Scooter Rider	12.32%	35
BMX Rider	7.39%	21
Parkour (free play)	0.00%	0
Parent/Guardian	13.38%	38
TOTAL		284




Proposed Anthem Skate Park Expansion Survey

Q5 If User - skill level

Answered: 214 Skipped: 70




ANSWER CHOICES	RESPONSES	
Beginner	24.77%	53
Intermediate	48.13%	103
Advanced	27.10%	58
TOTAL		214




Q6 If User – Favorite types of skating?

Answered: 199    Skipped: 85



ANSWER CHOICES	RESPONSES	
Bowl	11.56%	23
Street	36.68%	73
Vert	6.03%	12
All Terrain	45.73%	91
TOTAL		199



## Question 7 – What other parks do you usually skate?

Only park

Paradise  
Valley

Tempe

Goodyear

Glendale

Street

Avondale

Hockey  
Rink

Union Hills

Chandler

Peoria

Scottsdale

Mesa



## Question 8 – What would you like changed, updated, or repaired in the existing park?

Longer runs

More ramps

Make it bigger

No scooters or bikes

Smaller ramps

More flow

More seating

More flat

Fix the cracks

Nothing

Cool things

More ledges

More flat rails

Take out stairs

Fix coping on bowl

Bikes allowed

Trash cans

More security and rule enforcement


Vert wall

Get rid of the rocks

Rotating time

Snake bar

## Question 9 – List top 3 elements you would like to see in each area?



## Question 9 – List top 3 elements you would like to see in each area?

### Red

1. Area for beginners
2. Pump track
3. Half pipe

### Blue


1. Pump track
2. Area for beginners
3. Half pipe

### Purple

1. Street
2. Ledges
3. Keep it as hockey rink (43 comments)






# Pump Track





Street



## Question 10 – Any skate elements you do NOT want in the new expansion?

Dead end lines

No more bowls

Changes to the  
hockey rink

Scooters

Stairs

Pool

Vert ramp

Little kids

Bad ledges

Rocks

Spine

Metal ramps

No coping

Key card

Rollerblades

gates



## Question 11 – what other items would you like to see?

Bottle filler

Benches

Restricted times

Vending machines

Cleaning supplies

Shade

Misters

Charging station

Spectator seating  
areas

Lockers

Grill

Snack bar

Water fountain

mini city for tricycles



Existing Skatepark Complex







# MAYDALL CONSTRUCTION


6900 East Indian School Road, Suite 210  
Scottsdale, Arizona 85251

TEL 480.850.6950  
FAX 480.850.6951  
www.maydall.com

COST CODE	TAB #	ADDENDUM	DESCRIPTION OF WORK	TOTAL
1010-1014	<a href="#">GC</a>		PRE-CONSTRUCTION SERVICES	\$ 74,787
1020-1052	<a href="#">GC</a>		PROJECT ADMINISTRATION	\$ 66,648
1100-1190	<a href="#">GC</a>		JOBSITE OFFICE	\$ 11,948
1275-1495	<a href="#">GC</a>		PROJECT MAINTENANCE	\$ 9,290
1470	<a href="#">00</a>		FINAL CLEANING	\$ 2,000
2090	<a href="#">1</a>		SURVEY & STAKING	\$ 4,000
2091	<a href="#">2</a>		MAT'L TESTING/SPECIAL INSPEC. ALLOWANCE	\$ 8,000
2220	<a href="#">3</a>		DEMOLITION	\$ 2,000
2300	<a href="#">5</a>		EARTHWORK / PAVING	\$ 15,000
2035	<a href="#">9</a>		SWPPP	\$ 5,430
2885	<a href="#">12</a>		SITE AMENITIES	\$ 13,500
2900	<a href="#">13</a>		LANDSCAPE & IRRIGATION	\$ 8,275
3050	<a href="#">15</a>		CONCRETE	\$ 7,400
3530	<a href="#">17</a>		SkatePark	\$ -
5700	<a href="#">21</a>		ORNAMENTAL IRON	\$ 80,000
7900	<a href="#">36</a>		CAULKING & WATERPROOFING	\$ 500
9910	<a href="#">50</a>		PAINTING	\$ 3,000
10400	<a href="#">55</a>		BUILDING NUMBERS & INTERIOR SIGNAGE	\$ 1,500
15400	<a href="#">66</a>		PLUMBING	\$ 10,000
16200	<a href="#">69</a>		ELECTRICAL	\$ 18,700
		<a href="#">TOP</a>	SUB TOTAL	\$ 341,978
17055	<a href="#">0.25%</a>		BUILDER'S RISK	\$ 1,000
17035	<a href="#">5.00%</a>		CONSTRUCTION CONTINGENCY	\$ 17,149
17040	<a href="#">10.00%</a>		CONTRACTORS FEE @10%	\$ 36,013
17050	<a href="#">0.75%</a>		CONTRACTORS INSURANCE	\$ 2,971
17100			SALES TAX	\$ -
			BASE BID TOTAL (Bond Excluded)	\$ 399,110







Existing Skatepark Renovations - \$100,800

New bank/rail - \$11,400

New QP- \$25,300

Bowl - \$8,800

New bank - \$11,500

New Vert Wall- \$18,800

Replace stone at fenceline - \$20,800








Competition Street Course  
**\$400,000**

Pump Park  
**\$300,000**





\$700,000






ID	Task Name	Duration	Start	Finish														
					M	T	W	T	F	S	Feb 16, '20	S	M	T	W	T	F	
1	Skate Park Expansion (Pandemic Postponement)																	
2	Staff - Draft, Review & Finalize RFQ	10 days	Thu 2/27/20	Wed 3/11/20														
3	Pandemic Postponement	120 days	Fri 3/13/20	Mon 8/31/20														
4	Re-Issue RFQ	1 day	Tue 9/1/20	Tue 9/1/20														
5	RFQ Responses Due	15 days	Wed 9/2/20	Wed 9/23/20														
6	Staff Review & Interviews	12 days	Thu 9/24/20	Fri 10/9/20														
7	Recommended Team for Board Packet	1 day	Mon 10/12/20	Mon 10/12/20														
8	Board Approval of Recommended Team	1 day	Wed 10/28/20	Wed 10/28/20														
9	Award Project to Team (LOI)	1 day	Thu 10/29/20	Thu 10/29/20														
10	Staff - Draft, Review & Issue Contract	14 days	Fri 10/30/20	Thu 11/19/20														
11	Signed Contract Returned	5 days	Fri 11/20/20	Mon 11/30/20														
12	1st Public Meeting - Concept Discussion	1 day	Tue 12/8/20	Tue 12/8/20														
13	Design Development	21 days	Wed 12/9/20	Mon 1/11/21														
14	ACC Review & Comment	10 days	Tue 1/12/21	Mon 1/25/21														
15	2nd Public Meeting - Review Initial Design	1 day	Tue 1/26/21	Tue 1/26/21														
16	Design/Build Team Plan Modifications	21 days	Wed 1/27/21	Wed 2/24/21														
17	Board Review of Designs & Cost Options	1 day	Wed 3/24/21	Wed 3/24/21														
18	Finalize Design/Pricing Based on Board Feedback	14 days	Thu 3/25/21	Tue 4/13/21														
19	Include Final Design/Costs in Board Packet	1 day	Thu 4/22/21	Thu 4/22/21														
20	Board Approval of Final Design/Costs	1 day	Wed 4/28/21	Wed 4/28/21														
21	Prepare Plans for County Permit Submittal	21 days	Thu 4/29/21	Thu 5/27/21														
22	Submit to Maricopa County Plan Review	1 day	Fri 5/28/21	Fri 5/28/21														
23	County Review Process	60 days	Mon 5/31/21	Fri 8/20/21														
24	Permit Issuance for Construction	1 day	Mon 8/23/21	Mon 8/23/21														
25	Construction Duration	14 wks	Tue 8/24/21	Mon 11/29/21														

Project: Skate Park Schedule w- Date: Mon 8/10/20	Task	<div></div>	Inactive Task	<div></div>	Manual Summary Rollup	<div></div>	External Milestone	<div></div>
	Split	<div></div>	Inactive Milestone	<div></div>	Manual Summary	<div></div>	Deadline	<div></div>
	Milestone	<div></div>	Inactive Summary	<div></div>	Start-only	<div></div>	Progress	<div></div>
	Summary	<div></div>	Manual Task	<div></div>	Finish-only	<div></div>	Manual Progress	<div></div>
	Project Summary	<div></div>	Duration-only	<div></div>	External Tasks	<div></div>		

Page 1



# Anthem Skatepark Expansion Project

